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Overview of Ramsey Timeline

2014 Concept Plan Submitted to City
February 25, 2015 - BAR meeting
April 2015- BAR denies Demolition
September 2015 - City Council approves Demolition on appeal
October 2015 — December 2015 - Project on hold: by ARHA and City for further study
February 2016 — Ramsey DSUP is denied, but re-zoning goes forward on re-hearing in March
February 2016 — Current
O  Consulting Parties begin to be identified and are invited to participate
O  Information sent to State Historic Preservation Office (SHPO)
Feb 2016, Mar 2016, Oct 2016
O 106 Consulting Party Meetings are Held
O 2016 - June, September, November
O 2017 - February, April
March — June 2016 — Options for site are reviewed
October 2016
O  Revised History Report released to Consulting Parties and Public
November 2016 - City Council Approves Revised DSUP
February 2017 - National Advisory Council on Historic Preservation joins 106 Process




| 106 Staff
City Staff

O Eric Keeler, Office of Housing

1 Al Cox and Catherine Miliaras, and Nathan Imm -
Planning

d Lance Mallamo, Office of Historic Alexandria

 Eleanor Breem, Archelogy

O Audrey Davis, Black History Museum
ARHA staff

d Roy Priest

d Connie Staudinger

 Leroy Battle
Wetland (Consultant)

O Boyd Sipe




Consulting Parties for 106 Process
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City and ARHA staff and ARHA consultant
(Wetland)

State Historic Preservation Office (SHPO)

Alexan.dri.a Historical Restoration and Preservation
Commission

Archeology Commission

Board of Architectural Review (Parker Gray)
Historic Alexandria Foundation

Alexandria Historical Society

Greater Alexandria Preservation Alliance

Historic Alexandria Resources Commission
Ramsey Homes neighbors

Housing advocates

National Advisory Council on Historic Preservation




Mitigation Ideas Process

 All meetings and reports posted on City
website and ARHA web site

 Ideas presented by consultant - Nov 2016

 Ideas solicited from Consulting Parties
0 November — December 216

] Ideas submitted via email and mail
1 Due date January 2017

 Ideas Discussion and Voting

O Consulting Parties Meeting February 15, 2017
4 Polling via online survey

O February — March 2017




Mitigation Ideas within $50K (DSUP Condition)
 Exploratory Evaluation of
Building
J Laser Scan
1 Targeted Demolition
1 Public Tour
1 Plague/Wayfinding signage
1 Genealogical Consultant

 Oral Histories of Ramsey residents
1 Symposium

4 Interdisciplinary learning re
construction materials and process




Additional Mitigation for MOA

J History Report
JHABS Drawings
J Genealogical work to date

1 Data Recovery through
Archaeological Process

dInclude Ramsey information on
City digital walking tour

dInclude Ramsey information on
Historic Alexandria Web site




DRAFT MOA Process
Q April 26" Consulting Parties Meeting

[ Draft ideas to be reviewed with
parties and draft MOA framework
will be presented

 Consultant will continue drafting
MOA

d Review by City and ARHA staff, and
State (SHPO) and AHP)

d MOA to City Council in a May
Legislative meeting

d MOA distributed to Consulting
Parties for review and concurrence




Contact Information

Eric Keeler, Deputy Director
Eric.Keeler@alexandriava.gov

703-746-4990
www.alexandriava.gov/Housing (Main page)
www.alexandriava.gov/9087/4 (Section 106 page)




